

Mandatory deliverables for Milestone gate closure deliverables (these deliverables closed)

These deliverables will be reviewed in all Milestone stages

Review: When it is found that review information on email should be provided to project deliverables information people only (not be approved email information)

Start

Product Manager
NPD brief for which includes:
Business Model (Business Model)
Target Revenue Phase
Throughput Target
Primary value proposition
Design Direction (Architecture)
Business Model
Milestone Targets (Financial & Terms)
Business case rationale
NPD to be used in system by Product Manager
Output - NPD document (ASG/MS/PS/MS)
Information - Product Manager
Note - This is already implemented in PLM

Approving process to be followed as per defined process including Product Owner
Note - This is already implemented in PLM
Change will be "NPD email" if the approval is not received at NPD stage

Project Manager
Confirmation of E&C and P&C applicability for this NPD project
Output - E&C & P&C not applicable then their work flow shall be inactive (Yes - E&C & P&C applicable then their work flow shall be inactive in parallel condition)

Project Manager
CTI formulation and Project Kick Off meeting
Output - CTI Kick Off meeting (PPT Document)
Information - Product Manager, All teams (ED, PD, TO, DQC, ID, Validation, P&C, Materials, Packaging, Research, QA, CC, SCM, QA, CC, SCM)
Information on email - Product Category, Project Name, NPD No., Kick Off meeting initiated

Project Manager
Project Plan preparation
Output - Project Plan (ASG/PS/PF-F&C) (MS Projects generated)
Information - Product Manager, All teams (ED, PD, TO, DQC, ID, Validation, P&C, Materials, Packaging, Research, QA, CC, SCM, QA, CC)

Industrial Designer
Industrial Design Input Specification
Output - Product Design Specification Sheet (ASG/PS/PSGSI)
Information - ED, P&C

Product Manager
Industrial Design Input Specification approval ?
Output - Product Design Specification Sheet (ASG/PS/PSGSI)
Information - ED, P&C, Product category head
Review Comments mandatory - Rationale for Review

Approve

Review

P&C lead
Primary performance target only for measurable performance parameter
Output - Primary performance target (ASG/PS/PSGSI)
Information - ED, P&C

Product Manager
Primary performance target approval ?
Output - Primary performance target (ASG/PS/PSGSI)
Information - ED, P&C
Review Comments mandatory - Rationale for Review

Approve

Review

DQC engineer (Optional)
DQC
Output - DQC (ASG/PS/PSGSI)
Information - P&C, ED, QA, Validation

Product Manager
Agreement on business case (incl. committed CAPEX & R&D based on long-term Sales Plan)
Output - Confirmation on business case
Information - P&C

Project manager (Optional)
NPD process learning from previous projects
Output - What went right and what went wrong (ASG/PS/PSGSI)
Information - Product Manager, Plant, QA, SCM, CC, All teams (ED, PD, TO, DQC, ID, Validation, P&C, Materials, Packaging, Research, QA, CC, SCM, QA, CC)

Technical lead (Optional)
Technical risk and mitigation plan closure to previous project
Output - Risk register (ASG/PS/PSGSI)
Information - All, PD, TO, DQC, ID, Validation, P&C, Materials, Packaging, Research, QA, CC, SCM, QA, CC

System Architect (Optional)
SD Learning/CPMCA update
Output - CPMA (ASG/PS/PSGSI)
Information - ED, PD, TO, DQC, ID, Validation, P&C, Materials, Packaging, Research, QA, CC, SCM, QA, CC

Project manager (Optional)
Change state is alignment with Change state committee
Output - Change state (ASG/PS/PSGSI)
Information - Product Manager, Plant, QA, SCM, CC, All teams (ED, PD, TO, DQC, ID, Validation, P&C, Materials, Packaging, Research, QA, CC, SCM, QA, CC)

Product manager (Optional)
Project drop
Output - Need MS shall not be followed, MS STOP
Information - Product Manager, Plant, QA, SCM, CC, All teams (ED, PD, TO, DQC, ID, Validation, P&C, Materials, Packaging, Research, QA, CC, SCM, QA, CC)

MS Gate Closure
Output - This is the automation stage. It should get closed when the mandatory deliverables are closed by relevant stakeholders
Information - Product Manager, Plant, QA, SCM, CC, All teams (ED, PD, TO, DQC, ID, Validation, P&C, Materials, Packaging, Research, QA, CC, SCM, QA, CC)

Information on email - Product Category, Project Name, NPD No., MS Gate closed, Milestones closed deliverables