

User Manual for Project Creation

Submitted to:



Bajaj Electricals Limited

Rustomjee Aspire, 7th Floor,
Bhanu Shankar Yagnik Marg,
Sion East,
Mumbai
Maharashtra – 400022, India

Submitted by:



Softcell Technologies Global Pvt. Ltd.


401, Mayfair Tower-1,
Wakdewadi, Shivajinagar,
Pune
Maharashtra – 411005, India.

Contents

Login to Windchill server:	3
Navigation to create new Project:	4
Project Plan:.....	9
Procedure to add Activity in plan:	10
Adding new deliverable:.....	13
Track Work of the activity.....	16
Gantt Explorer	17

Login to Windchill server:

- Production Server Windchill URL:
<https://windchillplm.bajaelectricals.com/Windchill/>
- Username/Password- User's Machine ID/Password
- Here we have used 'Demo1' user.




Sign in

<https://windchillplm-qa.bajaelectricals.com>

Username

Password

- Windchill Home page will get open. Refer below image.




The screenshot shows the Windchill Home page for user 'Demo1'. The interface includes a top navigation bar with 'Tasks | Updates | Checked-Out Work' and a search bar. A left sidebar contains 'Search | Browse' and 'Navigator'. The main content area displays a table of tasks with columns: Name, Subject, State, Status, Deadline, Assigned, and Con. The table lists various tasks such as 'Proposal', 'Resolve Release Change', 'Perform required validations', 'CFT Decision', and 'Consolidate Comments of Minor Validation Performed'. The bottom of the page shows '(0 objects selected)'.


Name	Subject	State	Status	Deadline	Assigned	Con
Proposal	Change Notice - 00080, Change in LED	Implementation	Potential	2023-06-08 15:01 IST	1	
Resolve Release Change	Production ECR - ECR-CP-000078, TEST02	Under Review	Potential	2023-03-08 12:56 IST	F	
Perform required validations	Production ECR - ECR-CP-000078, TEST02	Under Review	Potential	2023-03-01 15:04 IST	F	
Perform required validations	Proposal Review Request - PRR-CP-000041, Test for demo 0001	Under Review	Potential	2022-12-15 23:14 IST	C	
CFT Decision	Proposal Review Request - PRR-CP-000041, Test for demo 0001	Under Review	Potential	2022-12-15 23:14 IST	C	
CFT Decision	Proposal Review Request - PRR-CP-000041, Test for demo 0001	Under Review	Potential	2022-12-15 23:14 IST	C	
Consolidate Comments of Minor Validation Performed	Production ECR - ECR-CP-000055, test11	Under Review	Potential	2022-12-06 11:28 IST	F	
Consolidate Comments of Minor Validation Performed	Production ECR - ECR-CP-000055, test11	Under Review	Potential	2022-12-06 11:28 IST	F	
Consolidate Comments of Minor Validation Performed	Production ECR - ECR-LUM-000058, New_Test_2	Under Review	Potential	2022-12-05 14:50 IST	F	
Consolidate Comments of Minor Validation Performed	Production ECR - ECR-LUM-000058, New_Test_2	Under Review	Potential	2022-12-05 14:50 IST	F	
Consolidate Comments of Minor Validation Performed	Production ECR - ECR-CP-000057, Test_New	Under Review	Potential	2022-12-05 14:37 IST	F	
Consolidate Comments of Minor Validation Performed	Production ECR - ECR-CP-000057, Test_New	Under Review	Potential	2022-12-05 14:37 IST	F	
Perform required validations	Production ECR - ECR-CPL-000056, Test12	Under Review	Potential	2022-12-05 12:37 IST	F	
Salute notifications for Minor Validations	Production ECR - ECR-LUM-000058, Test15	Under Review	Potential	2022-12-06 15:11 IST	F	

Navigation to create new Project:

- To create New Project click on the **Browse** located on the **Navigator** tab, go to **Recent Projects** (refer below image)
- Click on **Navigator** → **Browse** → **Recent Projects** → **View All**



- Click the New Project icon, shown in below figure.



- Below window will get open.

The 'New Project' dialog box is displayed, showing the 'Attributes' section. The 'Type' is set to 'Project'. The 'Name' field is empty. The 'Template' dropdown is set to 'General'. The 'Business Unit' dropdown is set to 'Demo1'. The 'Business Segment' dropdown is set to 'General'. The 'Project Type' dropdown is set to 'General'. The 'Portfolio' dropdown is set to 'General'. The 'Product Group' dropdown is set to 'General'. The 'Description' field is empty. The 'Owner' field is set to 'Demo1'. The 'Phase' dropdown is set to 'Kickoff'. The 'Private Access' dropdown is set to 'Project Members Only'. The 'Invitation Message' field is empty. The 'Category' dropdown is set to 'General'. The 'Project Start Date' field is empty, with a calendar icon and a placeholder 'YYYY-MM-DD'. The 'Site' field is empty. The 'Budget' field is empty. The 'Target Transfer Price' field is empty. A note at the bottom left states '* Indicates required fields.' The 'OK' and 'Cancel' buttons are at the bottom right.

- Provide inputs to all attributes at least mandatory (*) attributes.

The 'New Project' dialog box is displayed, showing the 'Attributes' section. The 'Type' is set to 'Project'. The 'Name' field is filled with 'Test Project 3'. The 'Template' dropdown is open, showing a list of options: 'NPD Concept', 'NPD ILLUM', 'NPD ODM', and 'NPD OEM'. The 'Business Unit' dropdown is set to 'Demo1'. The 'Business Segment' dropdown is set to 'General'. The 'Project Type' dropdown is set to 'General'. The 'Portfolio' dropdown is set to 'General'. The 'Product Group' dropdown is set to 'General'. The 'Description' field is empty. The 'Owner' field is set to 'Demo1'. The 'Phase' dropdown is set to 'Kickoff'. The 'Private Access' dropdown is set to 'Project Members Only'. The 'Invitation Message' field is empty. The 'Category' dropdown is set to 'General'. The 'Project Start Date' field is empty, with a calendar icon and a placeholder 'YYYY-MM-DD'. The 'Site' field is empty. The 'Budget' field is empty. The 'Target Transfer Price' field is empty. A note at the bottom left states '* Indicates required fields.' The 'OK' and 'Cancel' buttons are at the bottom right.

- For example please refer below image. As **Name** -> Test_Project_3, **Template** -> NPd Concept,
Business Unit -> Consumer Product (CP), **Business Segment** -> Domestic (D),
etc.

* Type: Project

Attributes

* Name: Test_Project_3

* Template: NPd Concept

* Business Unit: Consumer Products (CP)

* Business Segment: Domestic (D)

* Project Type: Concept

* Portfolio: DAP

* Product Group: Hair Dryer (HDR)

Description: abcd

* Owner: Demo1

Phase: Kickoff

* Private Access: Project Members Only

Invitation Message: abcd

Category: General

* Project Start Date: 2023-06-12

Site: abc

Budget: 123

Target Transfer Price: 1234

* Indicates required fields.

OK Cancel

- At the bottom left corner of the window there is a option **Start project and send notification to team**. This option should be selected only when user want to start project immediately. (Refer below image).
- After filling all the attributes click on **OK**.

* Project Start Date: 2023-06-12

Site: abc

Budget: 123

Target Transfer Price: 1234

Delivery Schedule: 01/02/2023

Scope: abcd

Sharing Filter: Manual synchronization only

Synchronization User: abcd

Project Cat. Ref and Description: abcd

* Project Owner/Manger: xyz

* Project Lead from R&D: xyz

* Requestor/Product Manger: xyz

* NPd Request Number: 1234

☒ Allow sharing to other projects and programs

☐ Notify user of synchronization status

☐ Start project and send invitations to team

Execution Control: ☒ Manually control project execution


☐ Automatically execute activities and deliver tasks

☐ Link deliverables with project activities


* Indicates required fields.

OK Cancel


- After clicking on the Ok button, the **Details** page will get open.
- The Lifecycle state of the project is **Defined**.




- To start the project click on Action -> Start




- The confirmation pop up will appear, click on **Ok**.




- The project state will get changed to **Running**.



- To view the folder structure of the project click on **Folders**. Refer below image.




- Below image is showing the folder structure of the project. (Just for the reference)




Project Plan:


- To refer the project plan, we need to go to created project (for ex: here Test_Project_3) and click the plan option.



- Details page of the project Plan will get open.




- Click on the **Schedule** tab.



Procedure to add Activity in plan:

- To insert an activity in the plan above/below the present activity or as a child activity of the present activity, just right click on the present activity.
- For example, right click on the activity **New Tooling & Machine Requirements**, options will appear user can select any option from the highlighted area as per the requirement. (refer below image)



For the below information please refer two consecutive images on the next page.

- Here the activity is inserted as the **Insert Activity Above**. When you click the insert activity as Above option the following Window opens.
- Give the Name, Description (for ex: here ABC Activity is added).
- For Owner, type the name of the user it will show suggestion then click on the user name to select it.
- Constraint can be selected from drop-down menu, estimated start & finish dates. Duration may be a Day/Week/Month (for ex: here 1 day).
- Predecessors can be specified i.e. whether that activity is dependent on some other activity (for ex: here 3 is been specified i.e. this activity is dependent on activity number 3).
- Fill in all the necessary attributes and click on **“Finish”**.

New Activity

General Advanced

* Type: Activity

Activity

Activity Name: ABC Activity

Description: abc

Owner: demo Clear

Schedule

Constraint: As Soon As Possible yyyy-mm-dd 8 AM 00 IST

Estimated Start: Calculated yyyy-mm-dd 8 AM 00 IST

* Duration: 1 day

Estimated Finish Date: yyyy-mm-dd 5 PM 00 IST

Predecessors:

Work: 0 hrs

Resources (0 objects)

Search by Name: Search Actions Search in table

Name	Max Units	Assignment Type	Resource Units
------	-----------	-----------------	----------------

* Indicates required fields.

Back Next Finish Apply Cancel

New Activity

General Advanced

* Type: Activity

Activity

Activity Name: ABC Activity

Description: abc

Owner: Demo1 Clear

Schedule

Constraint: As Soon As Possible yyyy-mm-dd 8 AM 00 IST

Estimated Start: As Soon As Possible yyyy-mm-dd 8 AM 00 IST

* Duration: Start No Earlier Than yyyy-mm-dd 8 AM 00 IST

Estimated Finish Date: As Late As Possible yyyy-mm-dd 5 PM 00 IST

Predecessors:

Work: 0 hrs

Resources (0 objects)

Search by Name: Search Actions Search in table

Name	Max Units	Assignment Type	Resource Units
------	-----------	-----------------	----------------

* Indicates required fields.

Back Next Finish Apply Cancel

- To insert the Resources, click on the “+” icon.
- To remove the Resources, click on the “–” icon.

Resources (0 objects)

Search by Name: Search Actions Search in table

Find and add resource

Name	Max Units	Assignment Type	Resource Units
------	-----------	-----------------	----------------

(0 objects selected)

☐ Mark activity as milestone

☐ Mark activity as deliverable

Tracking policy: Fixed Revision


* Indicates required fields.

Back Next Finish Apply Cancel


- The below window will open.
- Here Resource Type would be selected as **Windchill User** and then click on **Search**. We can add Resource type as **Windchill Team Role** like ex: Product Manager.



- After clicking on the Search button the below window will get open.
- Ex: here Tejashri Joshi and Demo1 is selected and then click on “OK”.



- As shown in below image, resources get added.
- Here Windchill user has been selected so assignment type is Single, but if Windchill team role option selected select the assignment type as Pool.



- The ABC Activity is inserted above the New Tooling & Machine Requirements.

windchill Demo1

Projects > Test_Project_3

Plan - Test_Project_3

Details Schedule Baselines

Schedule BEL Plan View

ID	Name	% Work Complete	Status
0	Test_Project_3	0%	?
1	MS0: Project Brief	0%	?
2	Commercial Brief (NPD) & Value Proposition	0%	?
3	NPD Receipt	0%	?
4	Primary Value Proposition	0%	?
5	Benchmark Sample Ordering	0%	?
6	Business Case Proposal	0%	?
7	Quality Targets (Failure Rate)	0%	?
8	ABC Activity	0%	?
9	New Tooling & Machine Requirements	0%	?
10	Budget Estimate - CAPEX	0%	?
11	Milestone Meeting	0%	?

Adding new deliverable:

- To add deliverable to the activity, click on the activity then right click on the activity.
- Options will appear, select **New Deliverable** option.
- Here we going to attach the new deliverable on **ABC Activity**.

windchill Demo1

Projects > Test_Project_3

Plan - Test_Project_3

Details Schedule Baselines

Schedule BEL Plan View

ID	Name	% Work Complete	Status	Predecessors	Duration	Resources	Estimate
0	Test_Project_3	0%	?		415.28 days		6/08/23
1	MS0: Project Brief	?	?		15.88 days		6/08/23
2	Commercial Brief (NPD) & Value Proposition	?	?		15.88 days		6/08/23
3	NPD Receipt	?	?		1 day	Pranoti Rega	6/08/23
4	Primary Value Proposition	?	?	3	1 day	Pranoti Rega	6/09/23
5	Benchmark Sample Ordering	?	?	3	14.88 days	Sandeep Thorat	6/09/23
6	Business Case Proposal	?	?		3 days	Pranoti Rega	6/08/23
7	Quality Targets (Failure Rate)	?	?	3	12.38 days	Rohit Tikoo	6/09/23
8	ABC Activity	?	?	3	2 days	Tejashree Joshi(4%)	6/09/23
9	New Tooling & Machine Requirements	?	?	3	2.25 days		6/09/23
10	Budget Estimate - CAPEX	?	?	3	3.38 days	Pranoti Rega	6/09/23
11	Milestone Meeting	?	?	4,7,9,10	1.25 days	Amit Panchmani	6/27/23

(0 objects selected)

javascriptvar abc = doNothing()

- Below window will get open
- Give name to the deliverable.
- Click on the search icon next to the Subject attribute.

New Deliverable

Set Attributes | Select Activity

* Type: Deliverable

Plan: Test_Project_3

Attributes

* Deliverable Name: Test Document

Description:

Subject: [Search Icon]

Owner:

% Complete: 0 %

Start: yyyy-mm-dd | 1 AM | 00 IST

Finish: yyyy-mm-dd | 1 AM | 00 IST

Deadline: yyyy-mm-dd | 1 AM | 00 IST

Notification Before: ☐ Days(s) Before Deadline.

Notification After: ☐ Days(s) After Deadline.

* Indicates required fields.

Back Next Finish Cancel

- After clicked on the search icon, below window will get open.
- Click the Search button directly else specify the Name or Number of the deliverable and then click on Search button.
- The list appears, select the document which need to be attached as deliverable (Ex: here we adding TEST deliverable) then click “OK”.

Find Subject

Type: All Applicable Object Types

Context:

Name: test*

Number:

Revision: ☒ Select ☐ All ☐ Specify

Search Results (346 objects)

	Number	Name	Context	Version	Last Modified
☐	ECR-CP-000041	test3_30_11_22	Parts		2022-11-30 21:15 IST
☐	CP/CS/2022/CF/104	test	Parts	A.1	2023-03-07 14:17 IST
☐	ECR-LUM-000042	Test4_30_11_22	Parts		2022-11-30 22:22 IST
☐	ECR-CP-000043	Test5_30_11_22	Parts		2022-11-30 22:22 IST
☐	ECR-CP-000053	Test0	Parts		2022-12-05 12:23 IST
☒	00592	TEST	Parts	00.1	2023-05-25 12:51 IST
☐	ECR-CP-000021	TestCode001	Parts		2022-11-03 21:56 IST
☐	ECR-CP-000025	TestCPECR001	Parts		2022-11-08 12:45 IST
☐	00597	test	NPD Requests	00.1	2023-05-30 14:06 IST
☐	ECR-CP-000009	TestCR001	Parts		2022-07-28 13:20 IST
☐	00011	Test	NPD Requests	00.1	2023-06-02 15:54 IST

(1 objects selected)

Search Search in table

Search Clear

OK Cancel

- Now click on **Finish** button.

New Deliverable

Set Attributes Select Activity

* Type: Deliverable

Plan: Test_Project_3

Attributes

* Deliverable Name: Test Document

Description:

Subject: TEST

Owner:

% Complete: 0 %

Start: yyyy-mm-dd 1 AM 00 IST

Finish: yyyy-mm-dd 1 AM 00 IST

Deadline: yyyy-mm-dd 1 AM 00 IST

Notification Before: ☐ Day(s) Before Deadline.

Notification After: ☐ Day(s) After Deadline.

* Indicates required fields.

Back Next **Finish** Cancel

- Here user can see the attached deliverable.

windchill Demo1

All Types Search Quick Links

Projects > Test_Project_3

Running ? Recently Accessed

Actions Plan - Test_Project_3

Details Schedule **Baselines**

Schedule


Schedule BEL Plan View (19 objects)

ID	Name	% Work Complete	Status	Predecessors	Duration	Resources	Estimated Start
0	Test_Project_3	0%	?		415.28 days		6/08/23 08:00 A
1	MS0: Project Brief	0%	?		15.88 days		6/08/23 08:00 A
2	Commercial Brief (NPD) & Value Proposition	0%	?		15.88 days		6/08/23 08:00 A
3	NPD Receipt	0%	?		1 day	Pranoti Rege	6/08/23 08:00 A
4	Primary Value Proposition	0%	?	3	1 day	Pranoti Rege	6/09/23 08:00 A
5	Benchmark Sample Ordering	0%	?	3	14.88 days	Sandeep Thorat	6/09/23 08:00 A
6	Business Case Proposal	0%	?		3 days	Pranoti Rege	6/08/23 08:00 A
7	Quality Targets (Failure Rate)	0%	?	3	12.38 days	Rohit Tikoo	6/09/23 08:00 A
8	ABC Activity	0%	?	3	2 days	Tejashree Joshi(4%)	6/09/23 08:00 A
9	New Tooling & Machine Requirements	0%	?	3	2.25 days		6/09/23 08:00 A
10	Budget Estimate - CAPEX	0%	?	3	3.38 days	Pranoti Rege	6/09/23 08:00 A
11	Milestone Meeting	0%	?	4,7,9,10	1.25 days	Amit Panchmani	6/27/23 11:02 A


(0 objects selected)

Track Work of the activity


- Track work of the activity can also be done by user.
- Right-click near the activity (ex: here ABC Activity and select the **TrackWork** option.



- The below Window opens.




- Specify the % work completed (ex: here 50%) and click OK.




Gantt Explorer

- Project plan can be viewed in Gantt Explorer. Click the Gantt Explorer icon shown below.



- The below window gets open.
- Here user can see the details of milestones from 0 to 4



- To expand single milestone details click on the expand icon shown in below figure.

