

Mandatory deliverables (No Milestone gate closure without these deliverables closure)

MSS gate closure

Validation engineer
Final Validation plan for future products
Output -
Validation plan (ABSq/PRV/F/002P)
Information - PMO, ED, PD, DQC

QA engineer
Failure/Gap analysis for product & packaging
Output -
Failure report (Document)
Information - PMO, ED, PD, DQC, ID, Validation, TD, PRC, Plant, E&E, Packaging, Materials, Simulation

Production engineer - Plant projects
SCM operations - Non-plant projects
Production of launch quantity as per agreed no's
Output -
Confirmation about launch quantity production as per the agreed no's (Actual Vs Plan qty)
Information - PMO, PD

SCM operations - Plant projects
SCM sourcing - Non-plant projects
Production capacity sign-off document
Output -
Production capacity sign-off document
Information - PMO, PD, Plant

PRC engineer
PRC Validation
Output -
Mass Production PRC report (ABSq/PRC/F/001)
Information - PMO, PD, ED

Product Manager
Market launch
Description -
Confirmation about commercial release
Output -
Confirmation about Market launch along with quantity
Information - PMO, SCM

Project Manager
Project closure
Output -
Project closure (ABSq/PP/F/010)
Information - PMO, SCM/Plant, ED, PD, TD, ID, DQC, Validation, E&E, PRC, QA, Materials, Packaging, Simulation
*Automated handover to LCM/QA/Plant

Automated Handover to LCM, QA & Manufacturing engg.
Deliverable name - LCM handover
Description -
As per the LCM handover documents checklist
Output -
Release of documents to LCM, QA, Manufacturing engg.
Information - PMO, PD, ED, DQC, Validation, PRC, E&E, Packaging, TD, QA, Manufacturing engg., LCM

MS6 Gate Closure
Output -
(This is the automation stage. It should get closed when the mandatory deliverables are closed by relevant stakeholders)
Information - Product Manager, Plant, QA, SCM, CC, All teams (ED, PD, TD, DQC, ID, Validation, PRC, Materials, Packaging, E&E, Simulation, PMO), RnD HOD, Plant/SCM HOD, QA HOD, Vertical Head

Information on email -
Product Category, Project Name, NPD No., MS0 Gate closed , Attachment (closed deliverables)